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Freedom Park Stream
Restoration Project Repair

by Pete Romocki and Chris Matthews

Note: This original project was written
up in Land and Water Magazine in
December of 2004.

Project Background:

THE Little Sugar Creek
Environmental Restoration Initiative
encompassed a stream restoration, green-
way trail development and overall
enhancement of a stream corridor
through the greater Charlotte, North
Carolina metropolitan area. It covered a
15-mile section of Little Sugar Creek run-
ning south from Uptown Charlotte to the
North Carolina/South Carolina state line.
Phase 2 of this initiative was a joint effort
between Mecklenburg County and the
EEP known as the Freedom Park Stream
Restoration Project. The EEP-funded
project was one of the largest of its kind
in the state, placing more than 1,500 lin-
ear feet of stream on a new alignment as
much as 150 feet from its current loca-
tion. The Little Sugar Creek flows
through the entire length of Freedom
Park, a distance of more than 4,500 linear
feet. Freedom Park is in a highly urban-
ized setting two miles south of the central
business district. The 14-square-mile
watershed is virtually built-out, with the
only development occurring on in-fill
locations. Therefore, urban runoff and
storm water are the main contributors to
stream degradation along this section of
the creek.

Historical records indicated that
Little Sugar Creek was likely channeled
and straightened in the early 1900s to
improve storm water conveyance and
allow urban development to occur on the
floodplain. In the 1970s and ’80s, the
creek was showing signs of instability
due to upstream development, so a con-
crete and grouted rip-rap liner was
installed along the banks to provide sta-
bility and prevent erosion. The stream
remained in this state for the next 25 to
30 years.
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In 2002, Mecklenburg County
awarded a contract to demolish the con-
crete banks in preparation for the upcom-
ing restoration project. The demolition
ran concurrently with the design and
permitting of the channel restoration.

In 2003 a restoration of Little Sugar
Creek that passes through Freedom Park
was commissioned. HDR, the national
engineering consulting firm, and a local
environmental specialty firm, Habitat
Assessment and Restoration Program
Inc., were selected to design the project
based on past experience in the water-
shed, availability to devote technical
expertise and other resources to this com-
plex project and a familiarity that had
been formed through previous work with
EEP. The team performed an extensive
watershed survey, a sediment transport
study, a reference reach analysis and a
site survey to achieve a permittable and
stable design. The final design incorpo-
rated natural channel techniques to
enhance and create habitat, provide stabil-
ity, improve water quality, control storm
water runoff and provide a more aestheti-
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cally pleasing stream ecosystem.

Project Update:

Approximately one year after the
completion of the initial project some
areas were experiencing significant ero-
sion on the stream banks. Specifically,
this was occurring at locations where
planted vegetation had failed due to nutri-
ent poor soil conditions and where the
straw/coconut erosion matting that was
used to initially preserve the diverse cus-
tom seed mix was no longer in place.

Approximately one year
after the completion of
the initial project some
areas were experiencing
significant erosion on the
stream banks.

The problems developed along areas of
the stream banks that were experiencing
high shear stress loads from occasional
intermittent high volumes of storm water
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flow. The owner of the project site
bought attention to these stream bank
areas of concern and the engineer, HDR
took on the task of correcting the defi-
ciencies in the stream banks design. The
original work included installation of root
wad sections in high velocity areas. The
repair effort of this project only involved
some of the original straw/coconut ero-
sion blanketed areas.

The initial design of the stream
banks utilized a jute netted coconut/straw
erosion blanket to protect the banks from
the expected high shear stress loads. This

Evident after the fact
was that flow conditions
were exhibiting shear
stresses considerably
greater than what banks
without vegetation could
survive. Typical stream
bed erosion protection is
accomplished using turf
reinforcement mats
(TRMs).

product was selected because of its ability
to completely biodegrade. Coconut/straw
erosion blankets typically have the ability
to withstand shear stresses in the 2.0 to
3.0 pounds/square foot range after being
vegetated. Evident after the fact was that
flow conditions were exhibiting shear
stresses considerably greater than what
banks without vegetation could survive.
Typical stream bed erosion protection is
accomplished using turf reinforcement
mats (TRMs). TRMs are composed of
nonbiodegradable materials, usually some
type of plastic, and can survive shear
stresses of 10 1bs./ft2 or more after being
fully vegetated.

HDR chose not to use TRMs because
of the non-biodegradable nature of the
product. It can be detrimental to the envi-
ronment as snakes and other fauna that
inhabit riparian areas have been seen get-
ting caught in the plastic matrix, particu-
larly the nettings. HDR has also made it
a point to design their stream projects
such that the combination of slope and
vegetation allow for a stable stream bank.
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If the soils allow proper vegetative
growth and the banks have been con-
structed properly, based on a thorough
examination of the hydraulic pressures in
the system, TRMs may not be necessary.
The issue at Freedom was that the
extremely poor soil conditions prevented
the establishment of temporary and per-
manent vegetation. This was especially
true of the woody vegetation which

wooden stakes approximately every 2
square feet (Ecostakes).

The repair work was completed by a
four man crew in about four days by
North State Environmental, Inc. They
hydroseeded the cleared banks using a
browntop millet variety grass seed. The
netless excelsior blanket was then
installed onto the seeded banks and final-
ly the heavy woven coir matting was laid

Smith.

provides a root mass adequate to keep
stream bank soils in place during flood
events. The banks were thus vulnerable
to the high velocity floods that occur in
the park with the original erosion materi-
als selected.

The Freedom Park project had strict
environmental requirements from HDR to
be constructed with materials that were
completely biodegradable. This require-
ment eliminated the option to use tradi-
tional TRMs. In the redesign of the failed
eroded areas HDR surveyed the market-
place for other available options.
Selected was a combination of biodegrad-
able erosion blanket materials. Utilized
was a netless excelsior blanket (Curlex
NetFree) and a heavy woven 700 gm./ sq.
meter coir mat used in combination with
each other. The coir mat was installed on
top of the netless excelsior and both were
anchored down using wood one foot long
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Exposed coir mat where vegetation is still being established. Photo taken 2006 by Doug

down on top of it and staked. The con-
tractor installed the netless excelsior blan-
ket on a large area and had the intention
of installing the coir mat over it the next
day. Unfortunately a significant storm
occurred that evening and damaged the
entire area that had been laid. They were
able to reclaim most of the netless excel-
sior fiber, redistribute it and then secure it
with coir mat. The lesson learned is to
install the coir mat on top of the netless
excelsior as soon as possible to prevent
damage.

Significant rain had also occurred
less than 10 days after the installation and
the repaired areas appeared to have held
up good during this first test. The site
was again inspected six months later
again with very good results. Vegetation
had become well established and the
combination of blanket materials
appeared to be doing the trick.
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Photo taken May 2005 by Pete Romocki.

In September 2006 the project was
once again inspected and found to be sur-
viving well. This was an experimental
project for HDR 1in that it is the first case
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Installation of coir woven mat on top of net free excelsior using one foot long wood stakes.

where a net free product was installed
under coir mat as a “composite” solution
for a stream bank restoration project.
Stream bank restoration projects are
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Unfortunately a signifi-
cant storm occurred that
evening and damaged
the entire area that had
been laid.. The lesson
learned is to install the
coir mat on top of the
netless excelsior as soon
as possible to prevent
damage.

unique in that all biodegradable “natural”
components are required. It makes ero-
sion control of high shear stress level
areas difficult because TRMs cannot be
used. The use of Curlex NetFree as a part
of a component system for protecting
stream banks in high shear stress areas is
now part of HDR’s arsenal of solutions.
L&BW

For more information, contact
Peter Romocki, American Excelsior
Company, (770)645-5853 or e-mail:
promocki@curlex.com.
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